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Prospectus Number: PNJ-4324-NE14 
Congressional District: 10 

FY2014 Project Summary 

The General Services Administration (GSA) proposes to acquire, the Frank R. Lautenberg U.S. 
Post Office and Courthouse (POCH) located at 2 Federal Square, in Newark, NJ. GSA seeks to 
acquire the 429,016 rentable square foot (rsf) building from the U.S. Postal Service for no more 
than $23,000,000. In addition to the acquisition of the POCH, GSA proposes the first of two 
phases to modernize building systems, rehabilitate the building’s infrastructure, and demolish the 
postal workspace for future useable office space. The project will also address critical life 
safety issues. 

FY2014 Committee Approval Requested 

(Acquisition, Design, Construction, M&I).................................................................$66,003,000 

FY2014 Appropriation Requested 

(Acquisition, Phase I Design M&I, Construction)...................................................$31,000,000 

Building 

The POCH provides approximately 429,016 rentable square feet of space (rsf) consisting of five 
floors above grade with an attic and one below-grade floor which contains office space, the 
building’s power plants and a tunnel connection to the Martin Luther King Jr. U.S. Courthouse 
(MLK CT). The basement, first, second and partial fifth floor is currently occupied by the 
United States Post Service (USPS). Their occupancy in the building represents approximately 
292,277 rsf of space, of which approximately 200,000 rsf is functionally vacant. Through a 
Memorandum of Agreement (MOA) with the USPS, GSA currently leases 136,739 rsf of space 
on floors three, four and five (partial) in the building on behalf of the U.S. Marshals Service and 
U.S. Courts. The MOA between the USPS and GSA expires September 2014. 

The building, located at the southern edge of the Central Business District in Newark, is part of 
the City’s Federal Courts and Office Complex. It is sited opposite the Peter W. Rodino Federal 
Building, the MLK CT and one block North of Newark’s City Hall. Built in 1936, the building 
is an example of Greek Revival architecture. 
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Project Budget 

Building and Site Acquisition (FY2014) ........................................................ $23,000,000 
Design 

Phase I 	(FY2014) 	.......................................................................................... $2,114,000 
PhaseII 	(TBD).................................................................................................... 774,000 
DesignSubtotal .............................................................................................$2,888,000 

Estimated Construction Cost (ECC) 
Phase I (FY20 14)........................................................................................... $4,408,000 
PhaseII 	(TBD)............................................................................................... 32,651,000 
ECC Subtotal ..............................................................................................$37,059,000 

Management and Inspection (M&I) 
Phase I (FY2014)........................................................................................... $1,478,000 
PhaseII 	(TBD)................................................................................................. 1,578,000 
Management and Inspection Subtotal ....................................................... $3,056,000 

Estimated Total Project Cost (ETPC)* ...................................................................... $66,003,000 

FY2014 Committee Approval Requested 
(Acquisition, Design, Construction, M&I).................................................................$66,003,000 

FY2014 Appropriation Requested 
(Acquisition, Phase I Design, M&I, Construction)...................................................$31,000,000 

* Tenant agencies may fund an additional amount for alterations above the standard normally 
provided by the GSA. 

Schedule Start End 

Design 
Phase I FY2014 FY2015 
Phase II TBD TBD 

Construction 
Phase I FY2014 FY2015 
Phase II TBD TBD 
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Overview of Prolect 

GSA proposes a two-phased project for the POCH. Phase I of the project will include the 
acquisition of the POCH, partial design, construction, and M&I. Phase I will also include roof 
replacement and roof deck repairs. Phase II of the project, will replace and/or upgrade many of 
the outdated and deteriorating building systems. Approximately 70,000 square feet of U.S. 
Postal Service (USPS) workspace will be demolished in Phase II, to facilitate future conversion 
to usable office space. 

The project will also address any potential life safety issues and remediate hazardous materials as 
required. All of this work will be completed in a manner that respects the historic fabric of the 
courthouse. 

Tenant Agencies 

U.S. Court of Appeals; U.S. District Courts; Pre-Trial Services: U.S. Marshals; USPS; GSA 

iii ififiiifinn 

The USPS currently owns and maintains the property and is responsible for facility and tenant-
alteration requests. The property is currently not maintained to the standards identified for GSA 
owned or leased space, and certain fire and life-safety issues compromise the Government’s use 
of the space. Based on GSA’s experience as a property manager, GSA has identified that many 
of the building systems are outdated, do not meet current code, and are not energy efficient. 

Elevators are outdated. The freight elevator cab is also in need of modernization. 

Lighting controls do not meet energy codes and power distribution in courtrooms is inadequate. 
In addition, the building does not have all life-safety systems connected to emergency power. 
The existing sprinkler system does not cover the entire building and standpipe coverage does not 
meet current code requirements. 

The existing HVAC system requires upgrades to improve temperature controls and energy use 
throughout the building. The existing air distribution systems in the first and second floors do 
not provide adequate control of temperature and energy use in these spaces. 

The condition of the flat roofs which is causing some leaking needs to be replaced. 

The conversion of USPS space to office space will allow for the backfill of tenants currently 
housed in leased space in and around Newark, New Jersey. Relocating customer agencies into 
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the POCH will allow the Government to release costly lease space and reduce annual lease 
payments to the private sector. 

Tenant Agencies 

U.S. Court of Appeals; U.S. District Courts; Pre-Trial Services: U.S. Marshals; USPS; GSA 

Major Work Items 

Exterior Construction 	 $5,547,000 
Site Improvements 	 2,320,000 
Electrical Lighting and System Upgrade/Replacement 	 3,921,000 
Elevator Upgrades 	 2,982,000 
HVAC and Plumbing Improvements 	 3,876,000 
Environmental Remediation 	 7,662,000 
Life-Safety Improvements 	 9,763,000 
Interior Construction 	 988,000 
Total ECC 	 $37,059,000 

Summary of Energy Compliance 

This project will be designed to conform to requirements of the Facilities Standards for the 
Public Buildings Service and will implement strategies to meet the Guiding Principles for High 
Performance and Sustainable Buildings. GSA encourages design opportunities to increase 
energy and water efficiency above the minimum performance criteria. 

Prior Appropriations 

None 

Prior Committee Approvals 

None 

Prior Prospectus-Level Projects in Building (past 10 years) 

None 
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Alternatives Considered (30-year, present value cost analysis) 

Acquisition/Alteration ............................................................................$231,204,000 
New Construction................................................................................... $286,265,000 
Lease.......................................................................................................$335,334,000 

The 30-year, present value cost of purchase is $55,061,000 less than the new construction 
alternative, an equivalent annual cost advantage of $3,107,000. 

Recommendation 

ACQUISITION/ALTERATION 

Certification of Need 

The proposed project is the best solution to meet a validated Government need. 

Submitted at Washington, DC, on 	April 4, 2013 

Recommended 
C6mm(ssioner, Public Buildings Service 

Approved 	 L  il’~ �  
Acting Administrator, General Services Administration 

5 


